APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Goodwin Street Utility Improvements and Paving
\‘ city of Contractor: Halbrook Excavating, Inc.
= _AI"I, ],(,{ii 1y Address: 4807 SE Rio Ct. Ankeny, lowa 50021

Finance Budget Code: 50% 610.3610.4450 Finance Project Code:  50% 610.4450

Finance Budget Code: 50% 650.3650.4452 Finance Project Code:  50% 650.4452

Original Contract Date: June 15, 2009 Vendor # 231

Date of Council Meeting September 20, 2010 PAYMENT REQUEST # 9
PAYMENT PERIOD: From: August 7, 2010 through: September 10, 2010

Contract Summary

Original Contract Amount: $ 811,832.21

Net change by Change Orders: $ 75,601.90

Contract Amount to Date: (line 1 £2) $ 887,434.11

Rt

Total completed and stored to date: 692,857.06

Retainage: 5 % of Completed Work: 3 34,642.85

Total Earned less Retainage: $ 658,214.21

Less previous applications for payment: $ 588,478.02

SUBTOTAL $ 69,736.19

OTHER CHARGES (Please attach an itemized list) $ .

CURRENT PAYMENT DUE $ 69,736.19

Balance to finish, including retainage: $ 229,219.90

Contract Time Remaining (If applicable) -

The undersigned Confractor cerlifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: ~ Halbrook Excavating, Inc.

Firm Name

Signature Date

Engineer/Consultant Approval: ~ City of Ankeny

Firm Name
Signature Date
City of Ankeny Staff Approval
Signature Date
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 9/13/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION Y VALUE OF e | PERCENT
IT§M UNITS | PROPOSED nag;?hv UNIT PRICE | EXTENDED PRICE COMPLETED ':Eﬂ";#f COMPLET
(Include Change Qrder # if Applicable) QUANTITY WORK E

1 |Mobilization LS 1.00 1.00 $27,000.14 §  27,000.14 0.80 S$ 2160011 0.20 80.00%
2 |Clearing and Grubbing LS 1.00 1.00 § 500000 $ 5,000.00 080 § 4,000.00 0.20 80.00%
3 |On-Site Topsoil cY 741.00 741.00 S 600 § 4,446.00 - S - 741.00 0.00%
4 |Class 10 Excavation LS 1.00 1,00 $31,000.00 $ 31,000.00 0.80 S 24,800.00 0.20 80.00%
5 |Below Grade Excavalion (Core Out) cY 200.00 200.00 S 6.00 § 1,200.00 19760 $ 1,185.60 240 98.80%
6 |Subgrade Preparation, 68" Depth SY 6,039.00 6,039.00 S 1.50 § 9,058.50 2,800.00 $ 4,200.00 3,239.00 46.37%
7 |Subbase sY 6,039.00 6,039.00 $ 475 S 2868525 397000 $ 1885750 2,069.00 65.74%
8 |Earthwork Compaction Testing LS 1.00 1.00 $ 160000 $ 1,600.00 080 § 1,280.00 020 80.00%
9 [Trench Compacting Testing LS 1.00 1.00 $ 2,900.00 $ 2,900.00 080 % 2,320.00 0.20 80.00%
10 |Removal of Sanitary Sewer, < 36" LF 1,363.00 1,363.00 $ 850 $ 8,859.50 1,119.00 $ 7,273.50 244.00 82.10%
11 |Sanitary Sewer Gravily Main, 8" PVC LF 1,601.00 1,601.00 § 4000 § 64,040.00 1,499.00 $ 59,960.00 102.00 93.63%
12 |Sanitary Sewer Service, 4" PVC LF 957.00 500.00 1,457.00 $ 4200 § 61,194.00 1,311.00 § 55,062.00 146.00 89.98%
13 |Storm Sewer, Class 3 RCP, 15" LF 1,046.00 1,046.00 § 40.00 & 41,840.00 964.00 $§  38,560.00 82.00 92.16%
14 |Subdrain, Type 2, PVC, 6" LF 2,355.00 2,355.00 $ 1200 $ 28,260.00 1,84200 S 22,104.00 513.00 78.22%
15 |Storm Sewer Service, 1.5" PVC LF 550.00 550.00 $ 2500 $ 13,750.00 337.00 § 8,425.00 213.00 61.27%
16 |Subdrain Cleanout, Type A-1 EA 5.00 500 $ 50000 § 2,500.00 300 $ 1,500.00 200 60.00%
17 |Subdrain Oullet, PVC EA 6.00 6.00 S 16500 § 990.00 6.00 § 990.00 - 100.00%
18 |Water Main, 8", PVC LF 1,759.00 441.00 220000 $ 30.00 § 66,000.00 1,963.00 $ 58890.00 237.00 89.23%
19 [Water Service, 3/4" Copper LF 1,149.00 (561.00) 588.00 $ 33.00 § 19,404.00 21500 $ 7.095.00 373.00 36.56%
20 |Gate Valve, 8" EA 8.00 5.00 13.00 $ 95000 $ 12,350.00 1100 $ 10,450.00 2.00 84.62%
21 |Fire Hydrant Assembly EA 7.00 7.00 $ 3,20000 $ 22,400.00 800 § 19,200.00 1.00 85.71%
22 |Structure Removal EA 8.00 8.00 $ 50000 S 4,000.00 6.00 S 3,000.00 200 75.00%
23 |Sanilary Sewer Manhole, SW-301 EA 7.00 7.00 S 360000 $§ 2520000 600 S$ 21,600.00 1.00 85.71%
24 |Sanitary Sewer Manhole, SW-303 EA 1.00 1.00 $ 3,600.00 S 3,600.00 1.00 § 3,600.00 - 100.00%
25 |Storm Sewer Manhole, SW-401 EA 4.00 400 S 220000 $ 880000 400 s 880000 - 100.00%
26 |Storm Sewer Intake, SW-501 EA 4.00 400 $ 220000 S 8,800.00 200 § 4,400.00 2.00 50.00%
27 |Storm Sewer Intake, SW-503 EA 2.00 200 $ 300000 $ 6,000.00 200 & 6,000.00 - 100.00%
28 |Connection to Existing Manhole / Intake EA 2.00 200 $ 1,500.00 S 3,000.00 200 § 3,000.00 - 100.00%
29 |Drop Connectlion for Sanitary Sewer Manhole EA 1.00 1.00 $ 2,800.00 $ 2,800.00 100 § 2,800.00 - 100.00%
30 |Roadway Pavement Removal SY 5,258.00 525800 8 800 S$ 4206400 482200 $ 38,576.00 436.00 91.71%
31 |Sidewalk / Driveway Removal SY 2,248.00 2,24800 $ 800 $ 17,984.00 1,89480 $ 15,158.40 353.20 B4.29%
32 |Standard / Slip-Form PCC Paving, Class C Mix, 6" sy 5,258.00 525800 $ 3209 $ 168,729.22 352270 § 113,043.44 1,735.30 67.00%
33 |Cencrete Sidewalks, 4" SY 1,490.00 1,490.00 $ 2397 § 3571530 978.00 $§ 23,442.66 512.00 65.64%
34 |Driveway, PCC, 6" SY 806.00 500.00 1,306.00 $ 2805 $ 36,633.30 889.00 & 24,936.45 417.00 68.07%
35 |Detectable Warnings, Truncated Domes SF 104.00 104.00 $ 2550 § 2,652.00 80.00 $ 2,040.00 2400 76.92%
36 |Granular Surfacing TON 170.00 170.00 $ 19.00 $ 3,230.00 - S # 170.00 0.00%
37 |Traffic Control LS 1.00 1.00 $ 630000 $ 6,300.00 080 S 5,040.00 0.20 80.00%
38 |Sodding sQ 390.00 390.00 S 3750 § 14,625.00 22820 § 8,557.50 161.80 58.51%
39 |Filter Sock Installation LF 300.00 300.00 $ 260 § 780.00 - S - 300.00 0.00%
40 |Filter Sock Removal LF 300.00 300.00 S 050 $ 150.00 - S 2 300.00 0.00%
41 |Drop-In Inlet Protection Device Installation EA 12.00 1200 $ 160.00 $ 1,920.00 - 8 - 12.00 0.00%
42 |Drop-In Inlet Protection Device Maintenance EA 24.00 24.00 $ 36.00 S 864.00 - $ - 24.00 0.00%
43 |Water Service, 1" Copper - (Change Order #1) LF 561.00 561.00 § 36.50 $ 20,476.50 561.00 $ 20,476.50 - 100.00%
44 |Temporary Sanitary Cleanout (Change Order #2) EA 1.00 1.00 $ 1,00000 $ 1,000.00 1.00 § 1,000.00 - 100.00%
45 |Sidewalk Intakes (Change Order #2) EA 3.00 3.00 $ 1,250.00 $ 3,750.00 300 § 3,750.00 - 100.00%
46 |3" Clean Stone (Change Order #3) TON 353.91 35391 § 3450 §  12,209.90 35381 §  12,209.90 - 100.00%
47 |Type 1 Geogrid (Change Order #3) SY 1,049.00 1,049.00 $ 1.50 § 1,573.50 1,049.00 § 1,573.50 - 100.00%
48 |Haul Off Unsuitable Material, & Haul In Suitable (Change Order #4) LD 15.00 15.00 $ 140,00 $ 2,100.00 1500 $ 2,100.00 - 100.00%
49 - S - $ - - 0.00%
50 = s - $ = - 0.00%
51 - $ - $ - - 0.00%
52 g $ - $ - - 0.00%
53 - s - $ - - 0.00%
54 - $ - S - - 0.00%
55 - $ w 8 - - 0.00%
56 % $ - S - = 0.00%
57 - $ - S - - 0.00%
58 = S = $ - = 0.00%
59 - $ - $ - - 0.00%
60 s S = $ - = 0.00%
61 - $ - $ - - 0.00%
62 = s - $ = A 0.00%
63 = S - $ - - 0.00%
64 - S - $ E = 0.00%
65 z S - S S - 0.00%
66 - S - $ - - 0.00%
67 - $ - S - - 0.00%
68 - S - s - - 0.00%
89 & S - $ = - 0.00%
70 - 5 E $ - - 0.00%
71 - S - $ - - 0.00%
72 = S = $ = - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE | $ 887,434.11 | I $ 692,857.06 I -21.93%

Please update Payment Application Sheet

Date printed: 9/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

i

Date

Amount

Date

Amount

1
2
3
4
5
6
7
8

August 3, 2009

138,873.88

September 8, 2009

116,190.25

October 5, 2009

November 16, 2009

20,182.21

December 21, 2009

8.177.48

June 7, 2010

$
5
$ 124,996.59
$
)
D

68,011.46

v

July 19, 2010

95,743.15

August 16, 2010

€2 |0

16,303.00

TOTAL

Record of Change Orders

588,478.02

# Date Amount
1 September 8, 2009 $ 1,963.50
2 November 16, 2009 $ 4,750.00
3 July 19, 2010 $ 13,783.40
4 September 20, 2010 $ 55,105.00
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
TOTAL 3 75,601.90
Contract Time Remaining:
CONTRACT PERIOD: CLICK TO CHOOSE

Original Contract Date:
Original Contract Time:
Added by Change Order:

June 15, 2009

Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 9/13/2010



